

LEGEND

- PROPERTY BOUNDARY
- DISTURBANCE FOOTPRINT NOVEMBER 2012
- EXISTING WATER COURSE
- QUARRY DAM AND SEDIMENT POND
- COMPLETED ROADWORKS
- COMPLETED EARTHWORKS
- CURRENT STAGE OVERBURDEN REMOVAL TO FSL
- OVERBURDEN REMOVED TO FRESH ROCK
- CURRENT STAGE QUARRYING OPERATIONS
- FUTURE STAGING WORKS
- ▲ EXISTING WHITE BELLED SEA EAGLE'S NEST

PLANT SITE EARTHWORKS 25%


	QUANTITY	% COMPLETE
OVERBURDEN	768,099 T	31%
QUARRY PRODUCT	279,005 T	14%

PHASE D1 - DEVELOPMENT WORKS PLANT SITE EARTHWORKS 25% COMPLETE

Material	TOPSOIL (t)	CUT (t)	FILL (t)	OVERBURDEN (t)	PRODUCT (t)
Increment Tonnage (this stage)	8,640	1,047,103	0	768,099	279,005
Cumulative	17,775	1,813,203	211,660	1,322,539	279,005

ISSUED FOR INFORMATION

01 Feb, 2013 - 12:06pm



Project
GOLD COAST QUARRY



Client
BORAL RESOURCES (QLD) PTY LIMITED

Title
PHASE D1 - DEVELOPMENT WORKS PLANT SITE EARTHWORKS 25% COMPLETE



LAMBERT & REHBEIN
ENGINEERS • MANAGERS • SCIENTISTS

CBD HOUSE
LEVEL 3, 120 WICKHAM STREET
FORTITUDE VALLEY QLD 4006
P.O. BOX 10 FORTITUDE VALLEY QLD 4006

TELEPHONE 071 3250 9000
FACSIMILE 071 3250 9001
EMAIL mlr@lra.net.au
A.C.N. 010 451 902

The Association of Consulting Engineers Australia

E	01/02/2013	Figure No.	B12119-SK-283						
D	17/12/2012								
C	28/11/2012								
B	25/10/2012	Scale AS SHOWN							
A	19/10/2012	File Ref							
Drawn:	ES	Checked:	BE	Approved:	RR	Rev.	Date	File Ref	Sheet Size